




Portal Development Updates & Review

Uttarakhand Fire & Emergency Services

June 16, 2025



AGENDA



Project Overview

A brief introduction to the project, its objectives & Scope



Key Features Delivered

Highlight on main functionalities successfully implemented.




Technical Enhancements

Overview of improvements made to Portal Functionality, Performance and efficiency



Challenges & Dependencies

Obstacles faced and external factors impacting progress



Upcoming Roadmap & Timeline

Tentative planned milestones and expected completion dates.



Project Overview

Objective

The **Uttarakhand Fire & Emergency Services portal** aims to **strengthen operational oversight** and improve service delivery for both departmental and public-facing needs.

By **digitizing processes and activities**, the platform enhances **efficiency, transparency and accessibility** across operations.


Scope

To optimize **critical department-level functions**, including **resource and personnel management**, while also supporting **public-facing services** such as **NOC generation, fire and incident reporting, and public communication**—all contributing to enhanced efficiency and transparency.



Key Features Delivered

The portal introduces essential **new functionalities** for both **internal operations** and **public-facing services**



Code-Level Enhancements

Upgrade of PHP Laravel from version 4 to **latest 11**, ensuring improved **performance and scalability**

Back-end **UI/UX enhancements** for a more streamlined experience

Database upgrades and **optimized code procedures** for **dynamic module operations** and **improved processing speed**



Public-Facing Enhancements

Newly Developed Modules:

CMS (Content Management System), NOC Remarks

Updated Modules:

Fire NOC, Temporary NOC, Fire Report, Rescue Report, Relief Report



Department-Level Enhancements

Newly Developed Modules:

Equipment Management, Vehicle & Machine Tracking

Updated Modules:

Locations, Categories, Department Structure, Fire Hydrant Management, Employee Database Management, Fire Activities

Technical Enhancements

Code-Level Enhancements & Backend Improvements



Strengthened Security Measures

Implementation of advanced encryption protocols and authentication mechanisms to enhance data protection.



Optimized UI & UX

Refinements to the interface and experience, ensuring seamless integration of new functionalities



Seamless API Integrations

Facilitating smooth data exchange and interoperability across platforms



Database Performance Boost

Enhancements in query efficiency to reduce system load and improve responsiveness.



Adoption of Modern Frameworks

Utilizing advanced development technologies for improved scalability and maintainability.

Technical Enhancements

Public-Facing Enhancements

Content Management System (CMS)

System administrators can now manage content across all **sub-menus** without developer intervention

S No	Menu	Sub-Menu
1	About us	Mission and Vision
2	About us	History
3	About us	Organisational Structure
4	About us	Fire Service Day
5	About us	Flag Day
6	About us	Our Objective
7	About us	DG's Message
8	About us	Fire Station List
9	About us	FAQ
10	Services	RTI
11	Services	help
12	Services	Pumping Work
13	Services	Public Awareness/Mock drill
14	Services	Fire / Rescue / Other Incident Report
15	Services	Service rendered unpaid
16	Services	Service rendered paid
17	Achievements	Medal Winners
18	Achievements	Awareness Programme
19	Achievements	Special Risk Area
20	Activity's	Gallery
21	Activity's	Fire Service Week
22	Establishment	Service Order
23	Establishment	Staff Strength of Fire Service
24	Establishment	Vehicle

Technical Enhancements

Public-Facing Enhancements

NOC: Pre-Establishment, Pre-operational, Renewal and Temporary NOC

Addition of fields: 1 Fire station, 2. Declaration Status (Valid/Pending) 3. Application Date, Building height

Flow of the application based on Selections in Dropdowns

Update in Report/NOC (PDF)

Other UI & UX updated

Dynamic Assignment of application based on user masters

Fire Report, Rescue Report and Relief Report

Input Validation

Update in Report (PDF)

Update in Flow of the reports

Other UI & UX updated

Dynamic Assignment of application based on user masters

Technical Enhancements

Department-Level *Enhancements*

Expansion of new modules and updates to existing functionalities

Equipment Management –

New Module to Streamlining tracking and maintenance of departmental assets.

Vehicle & Machine Tracking –

New Module to Enhancing real-time monitoring and utilization insights.

Locations, Categories & Department Structure –


Update in Masters for Organizing data for better accessibility and workflow optimization.

Fire Hydrant Management –

Update to Improve inspection, maintenance, and emergency readiness.

Employee Database Management & Fire Activities –

Update to Strengthening personnel records and operational coordination.



Challenges & Dependencies


Resource Availability


Impacting timely portal completion **e.g., SMS DTL Service, Gov-In enabled bulk mailing**—pending since project initiation

User Acceptance Testing (UAT)

Module-wise User Acceptance Testing (UAT) and prompt response reporting are essential for maintaining project timelines and quality standards

Upcoming Roadmap & Timeline





Thank You!

We appreciate for your time

Any Questions?

